

CHANGE ORDEROrder No. 2Date: February 6, 2025NAME OF PROJECT: Gay Street Bridge RepairOWNER: City of Knoxville, TennesseeCONTRACTOR: Gresham Smith, Inc.**THE FOLLOWING CHANGES ARE HEREBY MADE TO THE CONTRACT DOCUMENTS:**

JUSTIFICATION: With the goal of re-opening the Gay Street Bridge at the earliest date possible, the City hired the consulting firm of Gresham Smith, Inc., via an emergency procurement action, to design the necessary repairs, update the load rating of the bridge, produce a cost estimate of the repairs, and prepare construction plans for bidding. The additional scope of work covered by this change order is for the consultant to obtain additional survey information required for the analysis and load rating and to provide construction engineering and inspection during the construction phase.

CHANGE TO CONTRACT PRICE:Original Contract Price \$ 318,000.00Current Contract Price adjusted by previous Change Order \$ 348,000.00.The Contract Price due to this Change Order will be increased by \$100,500.00.The new Contract Price including this Change Order will be \$448,500.00.**CHANGE TO CONTRACT TIME:**The date for completion of all work will be December 31, 2025.All other provisions of document number C-24-0356 shall remain in full force and effect.

Requested by (Civil Engineering Chief) _____

Accepted by (Contractor) _____

Approved by (Director of Engineering) _____

Approved by (Director of Finance) _____

Approved as to form (Director of Law) _____

Ordered by (Mayor) _____